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October 24, 1991

U.S. Environmental Protection Agency
Enforcement and Title III Section (3HW33)
841 Chestnut Building
Philadelphia, PA 19107

ATTN: Mr. William D. Steuteville (*)
On-Scene Coordinator

Gentlemen:

SUBJECT: Whitmoyer Laboratories Private Study Group
Myerstown Water System Extensions
File: Status Report

Attached is the BCM Status Report for week of October 11 to 17. Please call me for further review or
comments.

* Phase IV notice has been issued to A. Moyer (Fairlane Ave. only).

* Close-out documents including certificates of disinfecting and testing and Contractor's
Affidavit of Release of Liens, were sent today by A. Moyer.

* A. Moyer is pursuing the transfer of maintenance bonds from the Study Group to the
Water Authority.

Project Coordinator

Attachment: * BCM Status Report

cc:

(b) (4)

(b) (4)
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14. "'•?'/
BCM STATUS REPORT ""/

OCTOBER 11 - OCTOBER 17, 1991
MYERSTOHN HATER SYSTEM EXTENSIONS

BCM PROJECT NO. 00-6207-09

1. CONSTRUCTION PLANS

Phase IV plans and specifications are being distributed on
October 17, 1991. Construction may begin In Falrlane Avenue.
PennDOT approval of the highway maintenance bond Is required prior to
construction In King Street.

2. PENNDOT PERMIT

The MWA resolution authorizing signatures for the PennOot required
highway restoration and maintenance bond was signed on August 8 at
their regular meeting. The MNA has agreed to have the bond drawn 1n
Its name. The terms of the bond have been determined, with the
requirement that WLPSG wll1 provide additional security.

Written agreement bstwee;i Myerstown Water Authority and the Whltmoyer
Laboratories Private Study Group regarding PennDOT restoration and
maintenance security was signed October 10, 1991 by MWA. The
Authority w i l l now obtain the PennDOT bond. BCM will then see that
the Authority resolution and the bond are delivered to PennDOT.
PennDOT wi l l not allow construction at King Street for 30 days after
receipt of the above or until the bond Is formally approved by
PennDOT.

A videotape of the work area 1n King Street has been prepared by BCM
and w i l l be delivered to PennDot along with the resolution and bond
In accordance with permit requirements. Videotape copies will also
be provided to the MWA.

3. RIGHTS-QF-WAY

Legal documents for the Herman Sauter and Jackson Township (M111
Avenue) properties have not yet been returned to Mr. Sandoe by the
grantors, therefore these are still needed by BCM for Inclusion In
the update of the EPA Work Plan. BCM will pursue completion of these
Items.

4. ARCHAEOLOGICAL SURVEYS

The final archaeological report prepared by SJS was received on
September 30. Copies are being distributed.
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5. CONSTRUCTION SURVEYS '\*<

Leon Lesher will provide construction stakeout Information to A.H.
Moyer, Inc. for Phase IV as required.

6. EPA HQRK PLAN

Comment on the recent update of the Work Plan for Phases I, II, III
and IV Is expected from EPA.

7. SOIL SAMPLING

Soil borings have been taken along the Falrlane Ave. water main
alignment and also removed from the Hhltmoyer Laboratories site (for
background analysis). The soil analysis Indicates the level of
arsenic In the soil and the leachate to be well below 5PPM In the
work area. A verbal report was made to EPA on October 9, 1991. A
report 1s forthcoming.

8. HEALTH AND SAFETY PLAN (H.A.S.P.)

An amended H.A.S.P. has been prepared which Includes traffic control
procedures for Phase IV. The H.A.S.P. 1s Included with the contract
documents.

9. PHASE IV CONSTRUCTION

A letter sent by BCM to A.H. Moyer, Inc. on August 12 advised Moyer
of notice of Intent to award and execute bonds. The contract, signed
by the Study Group, was received on October 15, 1991 and construction
should begin very soon. The notice to proceed 1s currently being
Issued.

10. DEDICATION OF HATER MAINS

Punchllst Hems are being completed by A.H. Moyer, Inc. In the area
of Phase I water main construction 1n preparation for final
Inspection. An August 9 letter from MWA to Rohm and Haas requested
that certain additional Items also be Included as requirements to be
met before final dedication can take place. Record drawing are being
prepared utilizing BCM data but without benefit of contractor's data.

11. BOTTLED HATER SUPPLY

On September 27, 1991, Blue Mountain Spring Water Co. was notified to
discontinue delivery of bottled water to residents In the Phase II
and Phase III project areas, effective September 30, 1991. Affected
residents were copied on the letter.
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12. Phase I Contract Close-Out

BCM has not received close-out documents from the contractor as of
October 17. Final payment cannot be authorized until close-out
documents are completed.

13. CONSTRUCTION STATUS REPORT

No construction activity.

cc:

plus one copy to forward to EPA)
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